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Introduction: 

The California Conservation Corps (Permittee) will complete the project to accomplish 
the listed task, “Install properly sized large woody debris to meet targets specified in 
recovery plan” as described in Recovery Plan for Central CA Coast Coho Salmon 
(NOAA Final Sept 2012) through the installation of 54 large wood features within 4,995-
feet of East Branch North Fork Big River. The large woody debris (LWD) structures will 
improve habitat complexity by adding high quality shelter and enhancing pools for adult 
and juvenile salmonids. Additionally, this project aims to provide velocity refugia, 
promote sinuosity, sort spawning gravels, and improve overall geomorphic function. 

The features will be comprised of 167 pieces of appropriately sized LWD, 81 of which 
classify as key pieces. This project will bring the stream reach from an existing rating of 
“poor”, at 1.7 key pieces/100 meters, up to 7.0 key pieces/100 meters to meet the 
“good” target as outlined   in the Central California Coast Coho Salmon Recovery Plan 
(NOAA Final Sept. 2012). Additionally, the project will exceed the “very good” target for 
LWD and key pieces, as defined in the NOAA Fisheries Southern Oregon & Northern 
California Coast Coho Salmon Recovery Plan 2014. These targets will be met by 
utilizing redwood and Douglas-fir trees from the adjacent forest lands to ensure 
appropriate size and type specified in recovery plans. Suitable pieces of LWD will also 
be salvaged from the forest floor and utilized in features where applicable. Large wood 
features will be constructed in accordance with the California Salmonid Stream Habitat 
Restoration Manual 4th edition. Meeting these LWD density targets will sufficiently treat 
the project reach so that no additional large wood treatment will be needed in the next 
ten years, or in the foreseeable future. 

The Permittee shall not proceed with on the ground implementation until all necessary 
permits, consultations, and/or Notice to Proceed are secured. All habitat 
improvement(s) will follow techniques in the California Salmonid Stream Habitat 
Restoration Manual -Volume I, Section VII. 
https://www.wildlife.ca.gov/Grants/FRGP/Guidance. 

Objective(s): 

One hundred and sixty seven pieces of large wood, consisting of 81 key pieces, will be 
utilized to create 54 instream features within 4,995-feet of East Branch North Fork Big 
River. The addition of large wood will achieve the wood loading target criteria outlined in 
coho recovery plans. These instream features will increase the quantity, quality, and 
complexity of salmonid spawning and rearing habitat.  

https://www.wildlife.ca.gov/Grants/FRGP/Guidance
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Project Description: 

Location: 

East Branch North Fork Big River's legal description at the confluence with North 
Fork Big River is T17N R15W S20. It is a third order stream and has 
approximately 6.3-miles of blue line stream. The project location is approximately 
10.5 west southwest of Willits CA, Mendocino County. The confluence of Big 
River and North Fork Big River is approximately 26.8-miles upstream from where 
Big River enters the Pacific Ocean in the town of Mendocino, Mendocino County, 
CA. The East Branch North Fork Big River enters North Fork Big River 
approximately 2.67-miles upstream of North Fork Big River's confluence with 
mainstem Big River. Right Bank tributary number #5, as designated by CDFW's 
Habitat Inventory Report, enters East Branch North Fork Big River approximately 
2.14-miles upstream of the confluence with North Fork Big River. The 
downstream end of the project reach is at Tributary #5. The project reach 
extends upstream 5,485-feet and ends 160-feet downstream of Frykman Gulch. 
Two short sections of stream were excluded from the project reach where the a 
logging road comes near the stream making the treatment reach 4,995 feet in 
length. Mendocino Redwood Company (MRC) has an active logging road (75-
EB) which parallels the project reach on the right bank. There is a significant 
stand of timber between the road and the stream, acting as a buffer for the 
majority of the project length. Project coordinates are: 39.32625 North Latitude 
and -123.51935 West Longitude. 

Project Set Up: 

Permittee laborers duties include: Task 5, implementation. Under the direct 
supervision of the crew supervisor (Conservationist 1), Permittee Corpsmembers 
will move LWD into place utilizing wire rope rigging techniques, grip hoists, and 
other hand tools. Permittee Corpsmembers will also anchor and/or pin the 
features according to designs. Fisheries Technical Assistant (TA) duties include: 
Tasks 1,1a,1b,1c,2,3,3a,3b,3c,4,5,6,7. With guidance from Fish Habitat 
Specialist (FHS) the TA will; submit permit applications, assist with reporting and 
invoices, provide other administrative support services, and help to coordinate 
CEQA surveys; work with forester to identify trees, update site designs, flag 
feature locations and prepare tools and materials for implementation; provide 
technical support to Permittee crews and crew supervisor at project site during 
implementation; provide logistical support by delivering tools, materials, and 
spike supplies as needed; collect metrics data and longitudinal profiles as 
needed to meet reporting requirements. Conservationist I (CI) duties include: 
Task 5. The CI will be the direct crew supervisor and oversee crew operations 
during implementation. CI accrues overtime for overseeing crew while spike 
camping. The Permittee covers C1 benefits at 43% for overtime pay. Mendocino 
Redwood Company (MRC) Forester duties include: Task 1c,3a. Approves 
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selected trees to be felled for project sites. The forester also helps to coordinate 
spike camp and land access logistics. MRC Hydrologist duties include: Task 1c. 
Provides occasional assistance with access, general stream/project area 
information and informs of any other potential operations in the area.All in 1 Tree 
& Timber (LTO) duties include: Task 5a. Under direction from Permittee fisheries 
staff (FHS and/or TA), the LTO will fell flagged redwood and Douglas-fir trees at 
feature locations. William Rich and Associates duties include: Task 2. Pursuant 
to the California Environmental Quality Act (CEQA), the Principal Investigator, 
Research Associate (Archaeology), and Research Associate (Botany) will 
conduct archeological and botanical surveys/investigations throughout the project 
reach. Reports will be prepared to document potentially significant impacts on 
archaeological and botanical resources. and describe subsequent 
avoidance/minimization measures. Pacific Watershed Associates duties include: 
Task 2. Pursuant to the California Environmental Quality Act (CEQA), The senior 
geologist will conduct a paleontological investigation of the project reach. A 
report will be prepared documenting any significant findings and subsequent 
avoidance/minimization measures. MRC Aquatic Biologist duties include: Task 2. 
MRC Aquatic Biologist will perform species surveys, relocation and on-site 
monitoring as needed as well as any measures required by the CDFW's Lake 
and Streambed Alteration Agreement (LSAA). 

Materials: 

All materials are to be purchased by applicant unless specified otherwise: 
1. Permittee Laborer Meals (food): To feed Corpsmember crews while on 

spike. Half of food costs will be covered as cost share. 
2. Portable Toilets: To be used while crew is camping on Mendocino 

Redwood Company Property near project site. Required as a condition of 
camping on the property. 

3. Spike Supplies (propane, lights, tarps, tent repair, water filters, hoses, 
batteries etc.): Used for preparing Corpsmember meals and providing any 
miscellaneous ammenities necessary for a camp of 12-16 individuals. 
Permittee provides half as cost share.  

4. Logs: The logs are the material used for the in-stream habitat 
enhancement features. All LWD used will meet or exceed size definitions 
of LWD in the DFG California Salmonid Stream Habitat Restoration 
Manual, Section VII, and will consist of redwood and Douglas-fir logs. Key 
logs meet the specificatlon of NOAA Fisheries CCC Coho Recovery Plan 
2012. 

5. Root-wads: The root-wads are the material used for in-stream habitat 
enhancement features.  All LWD used will meet or exceed size definitions 
of LWD in the CDFW California Salmonid Stream Habitat Restoration 
Manual, Section VII, and will consist of redwood and Douglas-fir logs root-
wads. Root-wads are cost share from Mendocino Redwood Company. 



East Branch North Fork Big River Coho Habitat 
Enhancement Project - Large Wood (Phase II) 

2020 

 

 

6. One inch diameter by 8-foot length threadbar: Used for anchoring in-
stream structures. Threadbar is the structural component of the anchor 
used to fasten logs to each other and to live trees on the bank. Anchors 
are used to provide structural integrity, resist buoancy, and hold structures 
in place, thereby increasing overall feature effectiveness. 

7. Steel Hex Nuts: Used for anchoring in-stream structures. Nuts get 
fastened on ends of Threadbar, over washers, to secure logs together, 
and/or to live trees on the bank. 

8. Plates (washers): Used for anchoring in-stream structures. Washers are 
placed on the ends of the threadbar before the nuts, allowing the nuts to 
lock into place. 

9. Wood Auger Bits: Used for drilling holes through logs/root-wads/trees for 
installation of threadbar during in-stream structure anchoring process. 

10. Car Wash-Tool/Gear Decontamination: Used for pressure washing tools to 
prevent spread of aquatic invasive species and sudden oak death as 
required in contract. 

11. Decontamination chemicals: Used for decontamination of tools/gear as 
per contract requirements to prevent the spread of aquatic invasive 
species and sudden oak death. 

12. Safety & 1st Aid Supplies for Permittee crew: (gloves, hard hats, ear 
protection, chaps, safety glasses, etc.) Used to prevent and/or treat 
personal injuries. Permittee provides half as cost share. 

13. Hand Tools, Supplies, and associated expendable miscellaneous items 
(chain, bar oil, files, hacksaws, pipe wrenches, shearpins, GFI's, chokers, 
peaveys, hammers, chizels, etc.) (bulk) These hand tools are essential for 
setting logs and anchoring operations. The Permittee contributes half the 
cost of hand tools as cost share. 

14. Tool/Equipment Service/Repair: To maintain/repair tools/equipment used 
during project implementation (repair of griphoists, drills, wire rope, 
generators, lifting slings, drill bits, etc.). Tools need to be repaired and 
serviced in order to complete construction. 

15. Office Supplies (paper, printer supplies, etc.): Used for creating designs, 
work-plans, all pertinent documents relating to the project, reporting, etc. 
Permittee provides half as cost share. 

16. Permittee Mileage (vehicle): All mileage traveled, commuting to/from 
project site to complete tasks 3 - 6. Permittee cost share. 

17. William Rich and Associates: Mileage (vehicle) for travel to and from 
project site to complete Archaelogical and Botanical surveys (task 2) 
required to comply with the California Environmental Quality Act (CEQA). 
Mileage to be purchased by subcontractor. 

18. Northwest Information Record Search: Used in Archaelogical and 
botanical investigations to complete task 2, which is required to comply 
with the California Environmental Quality Act (CEQA). Purchased by 
subcontractor. 
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19. LSAA (1600 Permit): Required for all projects involving construction of in-
stream structures (requested amount reflects an aniticipated 5% increase 
from current fee schedule to fee at time of purchase). 

Tasks & Deliverables: 

Task 1. Grant Oversight: 
Contract oversight and administrative activities will be conducted by the 
Permittee Fisheries Technical Assistant and the Fish Habitat Specialist. This task 
includes, but is not limited to securing permits and subcontracts, reporting, 
scheduling Permittee crews, coordinating and scheduling with subcontractors 
and landowners, and budget management. This task will be conducted 
throughout the life of the project. 

Deliverables: Landowner access agreements, subcontracts, permits, annual 
reports, quarterly invoices and progress reports, final report. 
Start Date: 04/01/2021 
End Date: 03/31/2025 

Task 1a. Reports and Invoices: 
Permittee Fish Habitat Specialist and Fisheries Technical Assistant will create 
and submit reports and invoices, assuring adherence to requirements in grant 
contract. Progress reports will be submitted with every billing invoice on a 
quarterly basis. Fisheries staff will also submit annual reports. 

Deliverables: Submission of invoices, progress reports, and annual report. 
Start Date: 04/01/2021 
End Date: 03/31/2025 

Task 1b. Permits and Agreements: 
Permittee fisheries staff (TA and/or FHS) will acquire appropriate agreements 
and permits, including but not limited to subcontractor agreements for CEQA 
surveys, licensed timber operator (LTO) subcontractor agreement, and the 
CDFW's LSA agreement. Documents will be submitted consistent with 
requirements in agreement. 

Deliverables: Subcontracts with All-in-1 Tree and Timber, William Rich and 
Associates, and Pacific Watershed Associates. Lake and Streambed Alteration 
Agreement with CDFW. 
Start Date: 04/01/2021 
End Date: 06/15/2021  
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Task 1c. Landowner Communications: 
Permittee fisheries staff will communicate with landowner, MRC to verify 
combinations, entry policies and procedures, and coordinate logistics of any 
MRC operations that may coincide with Permittee crew operations. Additionally, 
the Permittee will notify landowner before entry to property, for the duration of the 
project. This task will occur when accessing the property for implementation 
preparation, implementation, and data collection. This task may occur annually 
until project completion. 

Deliverables: Land access (gate combinations, spike camp agreements). 
Start Date: 04/01/2021 
End Date: 03/31/2025 

Task 2. CEQA: 
William Rich and Associates will conduct archeological and botanical surveys of 
the project reach, utilizing mileage and northwest information search findings, 
and per diem costs. Pacific Watershed Associates will conduct a paleontological 
investigation of the project area. MRC Aquatic Biologist will perform species 
surveys, relocation and on-site monitoring as needed as well as any measures 
required by the CDFW's Lake and Streambed Alteration Agreement (LSAA 
Surveys will be conducted and interim survey reports will be delivered to CDFW 
Grant Manager prior to receiving a Notice to Proceed. Final archaeological, 
botanical, and paleontological survey reports will be delivered to the grantee for 
submittal with the final grant report or any time prior to the Final Report due date. 

Deliverables: CEQA compliance, reports for archeological, botanical, and 
paleontological resources. 
Start Date: 04/01/2021 
End Date: 07/09/2021 

Task 3. Pre-project Design and Data Collection: 
Implementation preparation will be conducted by the Permittee TA and FHS. 
Final feature locations and designs will be prepared, and applicable metrics will 
be collected. 

Deliverables: Final feature designs, pre-implementation photos and metrics to 
meet approval of grant manager. 
Start Date: 04/01/2021 
End Date: 07/09/2021  
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Task 3a. Tree Identification: 
Permittee fisheries staff will walk the project reach with the MRC forester to get 
approval for trees to be cut at project feature locations. Trees will be selected 
with consideration for riparian canopy and positioning once felled for efficient 
manipulation to feature locations. Trees will be marked and flagged in 
preparation of felling operations by LTO. 

Deliverables: Progress report to accompany invoice for Technical Assistant time 
and other materials. 
Start Date: 04/12/2021 
End Date: 10/29/2021 

Task 3b. Design and Site Preparation: 
Permittee fisheries staff will walk project reach and finalize feature designs based 
on changes in local stream conditions over the winter. Additionally, feature 
design or location changes may occur as a result of CEQA survey findings, and 
associated impacts to local resources. Any changes to project designs or 
locations will be discussed with CDFW grant manager. Anchor points will be 
painted, and flags will be hung at feature locations. Any avoidance areas that 
may have resulted from CEQA surveys will be clearly designated with flagging. 
TA and NOAA/Vet Corps Member will collect pre-construction stream longitudinal 
profile data, metrics at modified features, and pre-implementation photos. This 
task may occur annually for the duration of the contract. 

Deliverables: Final feature designs to meet approval of grant manager, pre-
implementation photos and metrics. 
Start Date: 04/15/2021 
End Date: 10/29/2021 

Task 4. Materials Acquisition: 
TA and FHS will purchase materials (hardware), spike supplies, hand tools, drill 
bits, safety supplies, office supplies, and decontamination chemicals. 
Additionally, the Technical Assistant will service drill bits to have welded fixed 
extensions, repair tools needed for implementation, rent Porta - Potty. Permittee 
crew meals will be coordinated prior to each spike. Additional tools and materials 
may be purchased or repaired as needed throughout implementation. 

Deliverables: Tools and materials used to construct instream features, invoices, 
and progress reports. 
Start Date: 04/01/2021 
End Date: 09/30/2024  
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Task 5. Implementation: 
Permittee Corpsmembers will install large wood features following the 
Conceptual Designs (see supplemental docs). 54 instream features consisting of 
167 pieces of large wood will be installed within a 4,995-foot section East Branch 
North Fork Big River. Under the direction of the Conservationist 1 (C1), Fisheries 
Technical Assistant and Fish Habitat Specialist, Permittee hand crews will utilize 
labor hours constructing in-stream LWD features and completing site rehab and 
erosion control. This will include travel, setting up spike camp, and breaking 
down of spike-camp at project completion. The C1 will be responsible for direct 
crew supervision and operation. This task may occur annually for duration of the 
contract. 

Deliverables: 4,995-feet of East Branch North Fork Big River treated with LWD. 
Treatment will sufficiently achieve and exceed targets identified in recovery plans 
so that no re-treatment will be necessary. 
Start Date: 07/10/2021 
End Date: 10/31/2021 

Task 5a. LWD Acquisition: 
LTO will fell flagged trees near project features as specified in site designs. Trees 
will be selected to minimize impacts on stream canopy, bank stability, and effects 
on wildlife. The majority of trees will be felled away from the channel and later 
pulled into the channel with the larger diameter end of log in the water. 

Deliverables: Invoice and progress report for subcontractor time. 
Start Date: 07/10/2021 
End Date: 12/21/2021 

Task 5b. Place LWD and Install Anchors: 
Before beginning construction, MRC Aquatic Biologist will perform species 
surveys, relocation and on-site monitoring as needed. Prior to moving logs, felled 
trees will be cut to length according to feature specific work plans. Logs and root-
wads will be moved into place and anchored, per design, to living trees and/or 
stumps along the stream banks. Logs will be moved by using grip-hoist and wire 
rope rigging techniques or heavy equipment if available. The anchoring of LWD 
will require holes to be drilled through both LWD and anchor trees requiring the 
use of a generator to operate electric drills. One-inch diameter Thread bar will be 
inserted through the logs and anchor trees, then secured with nuts and washers. 
All pieces of LWD to be used in feature construction are currently located in or 
near the riparian corridor or road and would likely not recruit naturally. All 
features will be built in accordance with CDFW California Salmonid Stream 
Habitat Restoration Manual, Section VII and will consist of redwood and Douglas-
fir logs or root wads which also meet the criteria for LWD according to the 
manual. This task may occur annually for the life of project. 
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Deliverables: 54 LWD features consisting of 167 pieces of LWD within 4,995-
feet of East Branch North Fork Big River. 
Start Date: 07/10/2021 
End Date: 10/31/2021 

Task 5c. Install Small Woody Debris (SWD) 

Available slash and small woody debris (SWD) will be installed into features as 
applicable to provide immediate cover for salmonids present at time of 
construction. SWD will be branches and tops of felled redwoods ranging from 
three to 11-inches in diameter. SWD will also be installed at specific features to 
capture additional floating debris, increasing the volume of wood in the channel 
and the associated geomorphic effects. To prevent erosion and introduction of 
fine sediment into the stream channel, exposed dirt resulting from construction of 
features will be covered/mulched using on-site forest materials. This task will 
occur in years of implementation. 

Deliverables: Completion of features, invoice, and progress report for 
Corpsmembers hours and C1 Overtime. 
Start Date: 07/10/2021 
End Date: 10/31/2021 

Task 5d. Decontamination: 
To address potential spread of aquatic invasive species and Sudden Oak Death 
(SOD), personal gear as well as tools/equipment used in the field will be properly 
decontaminated before moving to a new location in order to comply with CDFW 
and CA Oak Mortality Task Force disinfection/decontamination protocol 
Requirements. This task will occur annually in years of implementation. 

Deliverables: Adherence to protocols and permits, invoicing for decontamination 
materials, progress report. 
Start Date: 07/10/2021 
End Date: 10/31/2021 

Task 6. Data Collection: 
Upon completion of the project or summer work period, TA, and NOAA Fisheries 
Veteran will collect longitudinal profile data, photo documentation, required 
quantitative metrics, and any other required data required for the final and annual 
reports report. This task may occur annually as implementation takes place. 

Deliverables: Invoices with progress reports, compiled information to be 
included in annual and final reports. 
Start Date: 08/02/2021 
End Date: 11/12/2021 
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Task 7. Final Report: 
Permittee Fisheries Technical Assistant and Fish Habitat Specialist will prepare 
and submit the final report and invoice to CDFW grant manager. Report will 
include performance measures per site, as built drawings, before and after 
photos on CD, post-project longitudinal profiles, project map, and any other 
additional required documents as per the contract. 

Deliverables: Final report will include: 
- The grant agreement number 
- USGS 7.5-minute topographical map of work location 
- Specific project access routes and landowner name and address 
- Description and analysis of applied restoration and planning techniques 
- Description of results 
- Dates of work and number of personnel hours expended 
- Detailed account of grant dollars spent, contributed, and expended as in-kind 

services 
- Performance measures per site 
- Overall project performance measure 
- As built drawings 
- Before and after photos on CD 
- Post-project longitudinal profiles 
- Any other additional required documents or information as per the contract. 
Start Date: 11/15/2021 
End Date: 03/31/2025 

Additional Requirements: 

The Permittee will not proceed with on the ground implementation until all 
necessary permits and consultations are secured. Work in flowing streams is 
restricted per the Army Corp of Engineers Regional General Permit. Actual 
project start and end dates, within this timeframe, are at the discretion of the 
California Department of Fish and Wildlife. 

No equipment maintenance will be performed within or near the stream channel 
where pollutants (such as petroleum products) from the equipment may enter the 
channel via rainfall or runoff. Appropriate spill containment devices (e.g., oil 
absorbent pads, tarpaulins) will be used when refueling equipment. Any and all 
equipment will be removed from the streambed and floodplain areas at the end of 
each workday. 

All equipment and gear will be brushed with a stiff brush prior to leaving each 
stretch of stream to avoid the transport of aquatic invasive species (AIS). When 
transporting traps out of the area, each numbered trap will be bagged in its own 
bag to avoid cross contamination during transport in and out of the work area. All 
crew members will decontaminate equipment and shoes for AIS according to the 



East Branch North Fork Big River Coho Habitat 
Enhancement Project - Large Wood (Phase II) 

2020 

 

 

standards detailed in the California Department of Fish & Wildlife Aquatic 
Invasive Species Decontamination Protocol. 

During project activities, all trash that may attract predators will be properly 
contained, removed from the work site, and disposed of regularly. Following 
construction, all trash and construction debris will be removed from work areas. 

Final structure design and placement will be determined by field consultation 
between the Grantee and the Grantor Project Managers. All habitat 
improvements will follow techniques described in the California Salmonid Stream 
Habitat Restoration Manual. 
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Species Element Code Federal Status State Status Global Rank State Rank

Rare Plant 
Rank/CDFW 
SSC or FP

Accipiter gentilis

northern goshawk

ABNKC12060 None None G5 S3 SSC

Accipiter striatus

sharp-shinned hawk

ABNKC12020 None None G5 S4 WL

Agelaius tricolor

tricolored blackbird

ABPBXB0020 None Threatened G2G3 S1S2 SSC

Agrostis blasdalei

Blasdale's bent grass

PMPOA04060 None None G2 S2 1B.2

Alisma gramineum

grass alisma

PMALI01010 None None G5 S3 2B.2

Arborimus pomo

Sonoma tree vole

AMAFF23030 None None G3 S3 SSC

Arctostaphylos nummularia ssp. mendocinoensis

pygmy manzanita

PDERI04280 None None G3?T1 S1 1B.2

Ascaphus truei

Pacific tailed frog

AAABA01010 None None G4 S3S4 SSC

Astragalus agnicidus

Humboldt County milk-vetch

PDFAB0F080 None Endangered G2 S2 1B.1

Atractelmis wawona

Wawona riffle beetle

IICOL58010 None None G3 S1S2

Bombus caliginosus

obscure bumble bee

IIHYM24380 None None G4? S1S2

Bombus occidentalis

western bumble bee

IIHYM24250 None Candidate 
Endangered

G2G3 S1

Brasenia schreberi

watershield

PDCAB01010 None None G5 S3 2B.3

Calileptoneta wapiti

Mendocino leptonetid spider

ILARAU6040 None None G1 S1

Campanula californica

swamp harebell

PDCAM02060 None None G3 S3 1B.2

Carex californica

California sedge

PMCYP032D0 None None G5 S2 2B.2

Carex lenticularis var. limnophila

lagoon sedge

PMCYP037A7 None None G5T5 S1 2B.2

Carex lyngbyei

Lyngbye's sedge

PMCYP037Y0 None None G5 S3 2B.2

Carex saliniformis

deceiving sedge

PMCYP03BY0 None None G2 S2 1B.2
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(3912344)<span style='color:Red'> OR </span>Greenough Ridge (3912334)<span style='color:Red'> OR </span>Bailey Ridge (3912324))

Possible species within the Comptche and surrounding quads for 1723379 - East Branch North Fork Big River Coho Habitat Enhancement Project - Large 
Wood (Phase II), Mendocino County

Query Criteria:
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Species Element Code Federal Status State Status Global Rank State Rank

Rare Plant 
Rank/CDFW 
SSC or FP

Castilleja mendocinensis

Mendocino Coast paintbrush

PDSCR0D3N0 None None G2 S2 1B.2

Coastal and Valley Freshwater Marsh

Coastal and Valley Freshwater Marsh

CTT52410CA None None G3 S2.1

Coastal Brackish Marsh

Coastal Brackish Marsh

CTT52200CA None None G2 S2.1

Coptis laciniata

Oregon goldthread

PDRAN0A020 None None G4? S3? 4.2

Corynorhinus townsendii

Townsend's big-eared bat

AMACC08010 None None G3G4 S2 SSC

Elanus leucurus

white-tailed kite

ABNKC06010 None None G5 S3S4 FP

Emys marmorata

western pond turtle

ARAAD02030 None None G3G4 S3 SSC

Erethizon dorsatum

North American porcupine

AMAFJ01010 None None G5 S3

Erysimum concinnum

bluff wallflower

PDBRA160E3 None None G3 S2 1B.2

Erythronium revolutum

coast fawn lily

PMLIL0U0F0 None None G4G5 S3 2B.2

Falco peregrinus anatum

American peregrine falcon

ABNKD06071 Delisted Delisted G4T4 S3S4 FP

Fissidens pauperculus

minute pocket moss

NBMUS2W0U0 None None G3? S2 1B.2

Gilia capitata ssp. pacifica

Pacific gilia

PDPLM040B6 None None G5T3 S2 1B.2

Grand Fir Forest

Grand Fir Forest

CTT82120CA None None G1 S1.1

Helminthoglypta arrosa pomoensis

Pomo bronze shoulderband

IMGASC2033 None None G2G3T1 S1

Hemizonia congesta ssp. congesta

congested-headed hayfield tarplant

PDAST4R065 None None G5T2 S2 1B.2

Hesperevax sparsiflora var. brevifolia

short-leaved evax

PDASTE5011 None None G4T3 S3 1B.2

Hesperocyparis pygmaea

pygmy cypress

PGCUP04032 None None G1 S1 1B.2

Hesperolinon adenophyllum

glandular western flax

PDLIN01010 None None G2G3 S2S3 1B.2

Horkelia marinensis

Point Reyes horkelia

PDROS0W0B0 None None G2 S2 1B.2

Kopsiopsis hookeri

small groundcone

PDORO01010 None None G4? S1S2 2B.3
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Rare Plant 
Rank/CDFW 
SSC or FP

Lavinia symmetricus navarroensis

Navarro roach

AFCJB19023 None None G4T1T2 S2S3 SSC

Lilium maritimum

coast lily

PMLIL1A0C0 None None G2 S2 1B.1

Lycopodium clavatum

running-pine

PPLYC01080 None None G5 S3 4.1

Mendocino Pygmy Cypress Forest

Mendocino Pygmy Cypress Forest

CTT83161CA None None G2 S2.1

Mitellastra caulescens

leafy-stemmed mitrewort

PDSAX0N020 None None G5 S4 4.2

Northern Coastal Salt Marsh

Northern Coastal Salt Marsh

CTT52110CA None None G3 S3.2

Oncorhynchus kisutch pop. 4

coho salmon - central California coast ESU

AFCHA02034 Endangered Endangered G4 S2?

Oncorhynchus mykiss irideus pop. 16

steelhead - northern California DPS

AFCHA0209Q Threatened None G5T2T3Q S2S3

Packera bolanderi var. bolanderi

seacoast ragwort

PDAST8H0H1 None None G4T4 S2S3 2B.2

Pandion haliaetus

osprey

ABNKC01010 None None G5 S4 WL

Pekania pennanti

fisher - West Coast DPS

AMAJF01021 Endangered Threatened G5T2T3Q S2S3 SSC

Pinus contorta ssp. bolanderi

Bolander's beach pine

PGPIN04081 None None G5T2 S2 1B.2

Piperia candida

white-flowered rein orchid

PMORC1X050 None None G3 S3 1B.2

Pleuropogon hooverianus

North Coast semaphore grass

PMPOA4Y070 None Threatened G2 S2 1B.1

Progne subis

purple martin

ABPAU01010 None None G5 S3 SSC

Ramalina thrausta

angel's hair lichen

NLLEC3S340 None None G5? S2S3 2B.1

Rana aurora

northern red-legged frog

AAABH01021 None None G4 S3 SSC

Rana boylii

foothill yellow-legged frog

AAABH01050 None Endangered G3 S3 SSC

Rhyacotriton variegatus

southern torrent salamander

AAAAJ01020 None None G3G4 S2S3 SSC

Rhynchospora alba

white beaked-rush

PMCYP0N010 None None G5 S2 2B.2

Sanguisorba officinalis

great burnet

PDROS1L060 None None G5? S2 2B.2
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Sidalcea calycosa ssp. rhizomata

Point Reyes checkerbloom

PDMAL11012 None None G5T2 S2 1B.2

Sidalcea malachroides

maple-leaved checkerbloom

PDMAL110E0 None None G3 S3 4.2

Speyeria zerene behrensii

Behren's silverspot butterfly

IILEPJ6088 Endangered None G5T1 S1

Sphagnum Bog

Sphagnum Bog

CTT51110CA None None G3 S1.2

Taricha rivularis

red-bellied newt

AAAAF02020 None None G4 S2 SSC

Trifolium buckwestiorum

Santa Cruz clover

PDFAB402W0 None None G2 S2 1B.1

Trifolium trichocalyx

Monterey clover

PDFAB402J0 Endangered Endangered G1 S1 1B.1

Usnea longissima

Methuselah's beard lichen

NLLEC5P420 None None G4 S4 4.2

Record Count: 69
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