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2000 Proposition F, Fire Facilities Bond Progress Report - February - March 2016 

1.0 EXECUTIVE SUMMARY 

1.1 Program Summary 

♦ This briefing is a summary of the overall 
activities for the 2000 Proposition F, Fire 
Facilities Bond Program. Included is an 
overview of progress through March 15, 
2016. 

D The Fire Facilities Bond consists of an Air 
Operations Facility, 18 fire stations and 1 
Regional fire station/Training facility: 

Air Operations 
Facility 

1 Satellite Fire 
Station 

8 Standard Fire 
Stations 

9 Regional Fire 
Stations 

Facility includes GSD 
Maintenance Building, 
LAFD Ops Hanger, and 
LAFD Crash FS 

New fire station located 
in the San Pedro area. 

Replace existing fire 
stations. 

Replace 6 fire stations 
and expand 3 existing. 

1 Regional/Training Construct one new 
Fire Station Facility Facility (Arleta FS 81) 

Phase II Stations (additional Stations) 

2 Standard Fire 
Stations 

1.6 Key Issues 

Replace existing fire 
stations for FS 7 and 
39 

♦ CEQA for the Van Nuys FS 39. 

Draft of the CEQA document 1s m 
progress. 

Los Angeles Fire Facilities, Bureau of Engineering 
Fire Bond Program 
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2.0 SCHEDULE 

2.1 Master Program Schedule 

0 The Master Schedule on the next page has a 
single "roll up" summary bar for each 
project. Each color in the Master Schedule 
represents a start and end of different phases 
in the project. The phases are: 

rzTOZZ), 

I'' 

0 

◊ 

Master Planning 

Site Selection 

Land Acquisition 
Negotiation 

Relocation 

Design 

Bid and Award 

Construction 

Project Close Out 

Notice to Proceed 

City Engineer's 
Signature 

Progress Bar 

0 The Master Schedule shows a Program 
completion date of June 2019, due to delays 
in site identification/land acquisition. 

0 Two additional standard stations have been 
added to the program. Arleta FS 7 and the 
Van Nuys FS 39, 

Project in Site Selection 

0 All land has been acquired for the original 
bond measure (22 sites). 

Project in Land Negotiations/Condemnation 
I 

pt·H-ripliun \heacl On lkhi111I 

Phase II Project (programming) 

1

0t•,rriJllio11 \head On lkhind 

North Bureau Space ♦ 
Programming 

ADA Study for Hodgkin ♦ 
Training Center 

2nd Renovation ♦ 

♦ North Bureau 

On hold pending financial review of the all bond 
funds. No change 

♦ ADA Compliance at Hodgkins Training 
Center. 

On hold pending financial review of the all 
bond funds. No change 

♦ 2nd Renovation of Fire Stations 

On hold pending financial review of the all 
bond funds. No change 

Los Angeles Fire Facilities, Bureau of Engineering 
Fire Bond Program 
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Project in Design 

lkscrip1io11 -\he.id On Behind 
L 

♦ Van Nuys, FS 39 

CEQA is in progress. CEQA document will be 
released in late March or early April 2016. 

Project in Bid and Award 

lk~criplion \hl'ad On Bl•hirul 

Project in Construction 

Dl•,cription \heacl On lkhind 

I Fire Station Renovations ♦ 

♦ Hollywood, FS 82 

Global Settlement Change Order No. 153 has 
been sent the Board for approval. 

♦ Fire Station Renovations 

Canopy 
FS 75 - Plans have been submitted to 
Building and Safety for plan check. 

FS 82 Annex Bathroom Modification 
Complete 

Phase II Projects Completed 

Des(.'ri[Hion .\hl'acl On lkhind 

I Arleta FS 7 ♦ 

0 Arleta, FS 7 

Close out Board Report 1s m progress. No 
change 

Los Angeles Fire Facilities, Bureau of Engineering 
Fire Bond Program 



ID CD Project Name Construction Cost

1 4 Hollywood FS 82 $25,550,000
42 6 Arleta FS 7 $18,100,000
77 6 Van Nuys FS 39 $20,200,000
133 ALL Fire Station Renovations $3,000,000

J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F
2013 2014 2015 2016 2017

Design

Split

Land Acquisition

Bid & Award

Roll Up Progress

Construction

Project Close Out

Pre-Design

Design

Split

Progress

PROPOSITION F, FIRE FACILITIES BOND

Page 1

Project: Prop F, Fire bond
Data Date: March 15,  2016
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~ 2000 Proposition F, Fire Facilities Bond Progress Report - February - March 2016 

3.0 BlJDGET 

3.1 Approved Program Budget 

□ In April 2009, Council adopted the addition of a new fire station to the program, Arleta, FS 7 to 
be funded from cost savings, Bond Premium and Interest Earnings. 

0 In July 2009, the AOC approved the drop down fire station 39, for $37,100,000 to be funded from 
project cost savings, interest earning and bond premium. 

0 In October 2009, the AOC approved a 10% increase based on the appraisal to the land acquisition 
budget for FS 7. 

0 At the September 2012 AOC meeting, the Oversight Committee approved $1,000,000 for a new 
project - Fire Facilities Renovation, to be funded from upappropriated interest earnings. 

Los Angeles Fire Facilities, Bureau of Engineering 
Fire Bond Program 



• 2000 Proposition F, Fire Facilities Bond Progress Report - February -March 2016 
Fire Facilities Bond Use of Funds 

IG 
Title 

~~LETAFS 81 
A.IR OP SITE DEV & DEMO 
CIVIC CENTER FS 4 
CRENSHAWFS 94 
ENCINO FS 83 
HOLLYWOOD FS 82 
MAR VISTAFS 62 
N. HOLLYWOOD FS 89 
NORTH RIDGE FS 87 
PALMSFS43 
PICO UNION FS 13 
SAN PEDRO FS 36 
SOUTH LOS ANGELES FS 21 
WATTSFS65 
STUDIO CITY FS 78 
SUN VALLEY FS 77 
SOUTH LOS ANGELES FS 64 
WEST LOS ANGELES FS 59 
rvtSTCHESTER FS 5 
•w ODLAND HILLS FS 84 
~R OP GSD MAINT HGR 
IR OP LAFD OP HGR/FS 
IR OP LAFD CR.A.SH FS 

~LETAFS7 
VAN NUYS FS 39 
FIRE FACILITIES RENOVATION 
rroT AL ALL FIRE BOND 

flR§IPARAMEQ!C/A!B OPERATIONS fACILIT]ES 
PROP "E" GENERAL OBLIGATION BDND 

BUDGET SHEET 

CD FACILITY PRO-.ECT LAND 
TYPE NUMBER COST 

6 Rea/Traina FRBON001 
6 Soeciel FRBON024 
9 Soecial FRBON002 

10 Reaional FRBON003 
5 Standard FRBON004 
4 Reaional FRBON005 
11 Standard FRBON006 
2 Reriional FRBON007 

12 Reoional FRBONOOB 
10 Standard FRBON009 
1 Standard FRBON010 

15 Salellte FRBON011 
9 Reaional FRBON012 
15 Standard FRBON013 
2 Standard FRBON014 
2 Standard FRBON015 
15 standard FRBON016 
11 Reaional FRBON017 
11 Reaional FRBON018 
3 Reaional FRBON019 
6 Soecial FRBON021 
6 Soecial FRBON022 
6 Soecial FRBON022 

6 Standard FRBON029 
6 standard FRBON030 

Snedal FRBON031 
$75,940 

Cost for all proJects - Include land, design construction, innat1on 
Proaram Contingency 
Program/Project/Construction Management 
Bond Issuance 
City staff Coat 
- General Services Department $3,775 
-CAO $777 
- Bureau of Accounting $1 350 
- Client: Fire Department $6,900 
- Contract Administration $11.525 
-CLA $550 
-ITA 

DESIGN 
COST 

$880 
~1.400 
$1 361 

$989 
$350 

$1,950 
$500 
$250 
$880 
$556 
$627 
$310 
$549 
$390 
$500 
$420 

$1,033 
$260 
$525 
$707 

$1 550 
$1,200 

$500 

$1,600 
$1.750 

$21,037 

CONST OTHER TOTAL 
COST DIRECT COST 

$19 504 $500 $20,884 
$11,000 $300 $12 700 
$12 233 $477 $14 071 
$14,950 $751 $16,690 

$5,522 $270 $6,142 
$23,228 $780 $25,958 

$8,130 $670 $9,300 
$2709 $150 :S3109 

$10,400 $650 $11,930 
$8,250 $350 $9,156 
$9,500 $655 $10,782 
$6,000 $165 $6,475 

$11,087 $325 $11,961 
$5 300 $300 $5990 
$8,217 $300 $9,017 
$5,150 $292 $5,862 

$13,375 $746 $15,154 
$3.000 $141 $3,401 
$7,950 $213 $8,688 
$8800 $740 $10 247 

$11 050 $400 $13000 
$9,300 $400 $10,900 
$5,400 $200 $6,100 

$18,100 $1,100 $20,800 
$20,200 $1,225 $23,175 

$1,000 $1.000 
$259,355 $12,100 $388.-

~a . ...,, 
$3,li82 

$38940 
$1.aD 

$24 fI17 

"'345,831 
Note. In November 2007 the Administrative Oversight Committee approved the allocation or $14,136,584 from Proposition F. 1rilerest earnings 

Reflects the new fire station 7 approved by Counal in April 2009 for $27.6 mHlion 
Refiects the new fire station 39 approved by Council in September 2009 for $37 .1 million 
rr A staff budget is provided from the Project ronstruction budget 
September 2012 the Administrative Oversight Committee approved the allocation of $1,000,000 from Proposibon F, Interest eammgs 

For a new Fire Renovation Project 

November 2012 Report 

Los Angeles Fire Facilities, Bureau of Engineering 
Fire Bond Program 

Section 3 0- 2 



Los Angeles Fire Facilities, Bureau of Engineering
Fire Bond Program Section 3.2 - 1

FIRE FACILITIES BOND PROGRAM
BUDGET VS. ACTUAL EXPENDITURES
PROGRESS REPORT  AS OF March 14 , 2016

EXPENDITURES EXPENDITURES
ORIGINAL REVISED MONTH OF INCEPTION TO

PROJECTS BUDGET BUDGET 3/14/2016 14-Mar-16
 

Arleta FS 81
     Land Acquisition  
     Design Cost 2,546,000$          880,000$              854,185$           
     Construction Cost 20,402,000          19,504,000           19,431,693        
     Other Direct Costs 1,064,000            500,000                361,787             
          Sub-total 24,012,000$        20,884,000$         20,647,665$      

Air Op Site Dev & Demo
     Land Acquisition 4,636$               
     Design Cost 1,318,000$          1,400,000$           1,221,610          
     Construction Cost 5,048,000            11,000,000           10,478,232        
     Other Direct Costs 428,000               300,000                107,155             
          Sub-total 6,794,000$          12,700,000$         11,811,633$      

Civic Center FS 4
     Land Acquisition -$                     6,028,588$           6,028,588$        
     Design Cost 732,000               1,361,000             1,101,485          
     Construction Cost 5,961,000            12,233,000           12,132,365        
     Other Direct Costs 787,000               477,000                304,215             
          Sub-total 7,480,000$          20,099,588$         19,566,653$      

Crenshaw FS 94
     Land Acquisition -$                         2,773,759$           2,773,759$        
     Design Cost 839,000               989,000                779,164             
     Construction Cost 8,191,000            14,950,000           12,583,088        
     Other Direct Costs 901,000               751,000                303,287             
          Sub-total 9,931,000$          19,463,759$         16,439,298$      

Encino FS 83
     Land Acquisition -$                         2,816,946$           2,816,946$        
     Design Cost 679,000               350,000                317,540             
     Construction Cost 6,494,000            5,522,000             5,347,396          
     Other Direct Costs 677,000               270,000                120,817             
          Sub-total 7,850,000$          8,958,946$           8,602,699$        

Hollywood FS 82
     Land Acquisition -$                         2,542,117$           2,542,117$        
     Design Cost 974,000               1,950,000             1,435,691          
     Construction Cost 9,339,000            23,228,000           16,712,223        
     Other Direct Costs 760,000               780,000                -                           612,872             
          Sub-total 11,073,000$        28,500,117$         21,302,903$      

                2000 Proposition F, Fire Facilities Bond                                             Progress Report March 2016



Los Angeles Fire Facilities, Bureau of Engineering
Fire Bond Program Section 3.2 - 2

FIRE FACILITIES BOND PROGRAM
BUDGET VS. ACTUAL EXPENDITURES
PROGRESS REPORT  AS OF March 14 , 2016

EXPENDITURES EXPENDITURES
ORIGINAL REVISED MONTH OF INCEPTION TO

PROJECTS BUDGET BUDGET 3/14/2016 14-Mar-16
 

                2000 Proposition F, Fire Facilities Bond                                             Progress Report March 2016

Mar Vista FS 62
     Land Acquisition -$                         5,184,651$           5,184,651$        
     Design Cost 679,000               500,000                360,175             
     Construction Cost 6,494,000            8,130,000             7,773,522          
     Other Direct Costs 677,000               670,000                233,825             
          Sub-total 7,850,000$          14,484,651$         13,552,174$      

N. Hollywood FS 89
     Land Acquisition
     Design Cost 337,000$             250,000$              147,750$           
     Construction Cost 3,182,000            2,709,000             2,543,902          
     Other Direct Costs 609,000               150,000                101,403             
          Sub-total 4,128,000$          3,109,000$           2,793,055$        

Northridge FS 87
     Land Acquisition -$                         9,484,002$           9,484,002$        
     Design Cost 974,000               880,000                620,746             
     Construction Cost 9,339,000            10,400,000           9,755,306          
     Other Direct Costs 760,000               650,000                134,660             
          Sub-total 11,073,000$        21,414,002$         19,994,714$      

Palms FS 43
     Land Acquisition -$                         4,253,243$           4,253,243$        
     Design Cost 643,000               556,000                456,108             
     Construction Cost 6,159,000            8,250,000             7,877,764          
     Other Direct Costs 670,000               350,000                181,645             
          Sub-total 7,472,000$          13,409,243$         12,768,760$      

Pico Union FS 13
     Land Acquisition -$                         4,458,101$           4,458,101$        
     Design Cost 643,000               627,000                410,715             
     Construction Cost 6,159,000            9,500,000             8,686,086          
     Other Direct Costs 670,000               655,000                166,231             
          Sub-total 7,472,000$          15,240,101$         13,721,133$      

San Pedro FS 36
     Land Acquisition -$                         2,135,623$           2,135,623$        
     Design Cost 298,000               310,000                309,125             
     Construction Cost 2,856,000            6,000,000             5,973,995          
     Other Direct Costs 602,000               165,000                165,946             
          Sub-total 3,756,000$          8,610,623$           8,584,689$        



Los Angeles Fire Facilities, Bureau of Engineering
Fire Bond Program Section 3.2 - 3

FIRE FACILITIES BOND PROGRAM
BUDGET VS. ACTUAL EXPENDITURES
PROGRESS REPORT  AS OF March 14 , 2016

EXPENDITURES EXPENDITURES
ORIGINAL REVISED MONTH OF INCEPTION TO

PROJECTS BUDGET BUDGET 3/14/2016 14-Mar-16
 

                2000 Proposition F, Fire Facilities Bond                                             Progress Report March 2016

South Los Angeles FS 21
     Land Acquisition -$                         2,383,757$           2,383,757$        
     Design Cost 919,000               549,000                386,575             
     Construction Cost 8,831,000            11,087,000           10,432,050        
     Other Direct Costs 750,000               325,000                245,503             
          Sub-total 10,500,000$        14,344,757$         13,447,885$      

Watts FS 65
     Land Acquisition -$                         1,302,452$           1,302,452$        
     Design Cost 643,000               390,000                360,724             
     Construction Cost 6,159,000            5,300,000             5,079,177          
     Other Direct Costs 670,000               300,000                174,680             
          Sub-total 7,472,000$          7,292,452$           6,917,033$        

Studio City FS 78
     Land Acquisition -$                         5,039,354$           5,039,354$        
     Design Cost 643,000               500,000                400,072             
     Construction Cost 6,159,000            8,217,000             8,087,174          
     Other Direct Costs 670,000               300,000                236,187             
          Sub-total 7,472,000$          14,056,354$         13,762,787$      

Sun Valley FS 77
     Land Acquisition -$                         548,771$              548,771$           
     Design Cost 643,000               420,000                335,705             
     Construction Cost 6,159,000            5,150,000             5,072,095          
     Other Direct Costs 670,000               292,000                175,754             
          Sub-total 7,472,000$          6,410,771$           6,132,325$        

**South Los Angeles FS 64
     Land Acquisition -$                         4,086,193$           4,086,625$        
     Design Cost 679,000               1,033,000             548,027             
     Construction Cost 6,494,000            13,375,000           12,604,586     
     Other Direct Costs 677,000               746,000                318,802             
          Sub-total 7,850,000$          19,240,193$         17,558,040$      

West Los Angeles FS 59
     Land Acquisition -$                         3,845,800$           3,845,800$        
     Design Cost 442,000               260,000                232,223             
     Construction Cost 4,162,000            3,000,000             2,893,927          
     Other Direct Costs 630,000               141,000                51,738               
          Sub-total 5,234,000$          7,246,800$           7,023,688$        



Los Angeles Fire Facilities, Bureau of Engineering
Fire Bond Program Section 3.2 - 4

FIRE FACILITIES BOND PROGRAM
BUDGET VS. ACTUAL EXPENDITURES
PROGRESS REPORT  AS OF March 14 , 2016

EXPENDITURES EXPENDITURES
ORIGINAL REVISED MONTH OF INCEPTION TO

PROJECTS BUDGET BUDGET 3/14/2016 14-Mar-16
 

                2000 Proposition F, Fire Facilities Bond                                             Progress Report March 2016

Westchester FS 5
     Land Acquisition 207$                  
     Design Cost 974,000$             525,000$              480,858             
     Construction Cost 9,339,000            7,950,000             7,715,728          
     Other Direct Costs 761,000               213,000                148,398             
          Sub-total 11,074,000$        8,688,000$           8,345,191$        

Woodland Hills FS 84
     Land Acquisition -$                         5,081,497$           5,081,497$        
     Design Cost 974,000               707,000                512,970             
     Construction Cost 9,339,000            8,800,000             8,273,483          
     Other Direct Costs 761,000               740,000                186,190             
          Sub-total 11,074,000$        15,328,497$         14,054,140$      

Air Op GSD Maint Hgr
     Land Acquisition
     Design Cost 1,654,000$          1,550,000$           1,474,586$        
     Construction Cost 15,796,000          11,050,000           10,982,914        
     Other Direct Costs 668,000               400,000                219,342             
          Sub-total 18,118,000$        13,000,000$         12,676,842$      

Air Op LAFD Hgr/Crash & Rescue
     Land Acquisition
     Design Cost 1,851,000$          1,700,000$           1,695,093$        
     Construction Cost 16,897,000          14,700,000           14,148,578        
     Other Direct Costs 976,000               600,000                123,776             
          Sub-total 19,724,000$        17,000,000$         15,967,447$      

*Air Op LAPD Fixed Wg Hangar
     Land Acquisition
     Design Cost 352,000$             189,403$           
     Construction Cost 1,930,000$          74,819               
     Other Direct Costs 1,045,000            15,843               
          Sub-total 3,327,000$          280,065$           



Los Angeles Fire Facilities, Bureau of Engineering
Fire Bond Program Section 3.2 - 5

FIRE FACILITIES BOND PROGRAM
BUDGET VS. ACTUAL EXPENDITURES
PROGRESS REPORT  AS OF March 14 , 2016

EXPENDITURES EXPENDITURES
ORIGINAL REVISED MONTH OF INCEPTION TO

PROJECTS BUDGET BUDGET 3/14/2016 14-Mar-16
 

                2000 Proposition F, Fire Facilities Bond                                             Progress Report March 2016

 **SOUTH LA RECRUIT TRAINING CTR
     Land Acquistion
     Design Cost 1,675,000$          
     Construction Cost 15,860,000          
     Other Direct Costs 969,000               
          Sub-total 18,504,000$        

 Arleta FS 7
**** Land Acquisition 3,202,869$           3,202,869$        
     Design Cost 1,600,000            1,600,000             7,905                   747,577             
     Construction Cost 18,100,000          18,100,000           125,676               8,582,732          
     Other Direct Costs 1,100,000            1,100,000             316,911             
          Sub-total 20,800,000$        24,002,869$         133,581$             12,850,088$      

 Van Nuys FS 39
     Land Acquisition 3,031,013$           3,031,013$        
     Design Cost 1,750,000.00 1,750,000             -$                         481,297             
     Construction Cost 20,200,000          20,200,000           -                           -                         
     Other Direct Costs 1,225,000            1,225,000             -                           225,776             
          Sub-total 23,175,000$        26,206,013$         -$                         3,738,086$        

Fire Facilities Renovations
     Construction Cost 1,000,000$          3,000,000$           3,384$                 1,831,306$        

Land Acquisition 75,940,000           -                           68,204,011        
SUBTOTAL 362,690,736$       136,965$             304,370,299$    
Cost for all projects - include land, design, 
constuction, inflation 306,277,000$      367,432,000$        
Program Contingency 19,272,000$        3,582,000$           -$                         -$                       
Program/Project/Construction Mgmt 21,777,000$        41,147,155$         177,098$             40,215,505$      
Bond Issuance 12,044,000$        1,000,000$           -$                         82,195$             

     City Staff Costs
          General Services 3,071,000$          3,775,000$           1,641,580$        
          CAO 527,000$             777,000$              -$                         486,782$           
    *****Bureau of Accounting 1,350,000$          1,775,594$           24,899$               1,708,042$        
   ***** Fire Department 6,900,000$          8,422,033$           234,147$             8,512,096$        
          Contract Administration 9,646,000$          11,861,646$         7,003$                 9,852,505$        
          City Attorney 261,182$           
          ITA 4,155$                 4,174,805$        
          CLA -$                         9,845$               

Subtotal 26,611,273           270,204               26,646,837        
GRAND TOTAL 380,864,000$      439,772,428$       584,267$             371,314,836$    

*Air Op LAPD Fixed Wing Hangar costs are reported under Prop Q. 
**Actual  expenditures for So. LA Recruit Training Ctr were combined with FS 64 total
***MTD Facility project has been archived, and will no longer be shown on this report
****Land acquisition (dated Dec 2010) not previously reflected has been added
*****Salaries adjusted per 2015-16 Staffing Plan
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CAO Expenditure Plan 
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4.0 PROJECT STATUS 

4.1 Project Status Reports 

0 A brief status report for each of the 19 fire 
stations and Air Operations Facilities 
projects is provided on the following 
pages. The report identifies the key 
contracts, the planned scope of work, 
progress to date, construction costs and 
percentage completion for the fire projects. 

0 The Percentage Complete at the far right 
hand column of the report uses a color 
coding system to designate the phase of the 
project for each of the fire stations. 

Yellow 
Blue 
Gray 
Green 

Site Selection and acquisition 
Design 
Bid and Award 
Construction 

0 If a project is in design, the pie chart is 
shown in blue. The dark blue indicates the 
approximate percentage of design 
completed to date. The light blue indicates 
the amount of design to be completed. A 
similar color coding system will be used 
for construction. If a project is in site 
selection and acquisition, it is shown in a 
solid yellow. 

0 The construction budget an1ounts shown 
on the following exclude construction 
contingency. 

Los Angeles Fire Facilities, Bureau of Engineering 
Fire Bond Program 
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FIRE FACILITY CONTACTS PLANNED SCOPE PROGRESS TO DATE CONSTRUCTION COST PERCENT COMPLETE 
Hollywood FS 82 
5769 and 5777 Hollywood 

Van Nuys FS 39 

Arleta FS 7 
14630 Plummer St 

Council 
District: 

No. 4 --
Tom LaBonge 

Architect: Candice V ,g 
RRM De• 1 Group 

Contractor: Morillo 
Construction, Inc. 

Comments: Photo of New FS 82 

Council 
District: 

No. 6 --
Nury Martinez 

Architect: Kelley Needham 
WLC Architects 

Contractor: Not Selected 

Regional Fire Station 

Relocate to new site and 
construct new facilities. 

, --- ---- '"• _,,.,..---, ~-~:·--·\ ' 

e: i,r J 8 

Standard Fire Station 

Acquire site and construct 
new facility. 

Size: 18,500 SF 

Funding: Prop. F 

Comments: Rendering of proposed new facility 

Council 
District: 

No. 6 -­
Nury Martinez 

Architect: Kelley Ne· ,am 
WLC Arc :}Cts 

Standard Fire Station 

Acquire site and construct 
new{acility. . •. ~ 

e: i,( J 8 

• LAFD moved into the new 
station on February 21, 2012 

• Constructio· 3 comP-lete 
,,-,,-,.,- - ' . .. -. '-, 

~las · Jut oa1 
r ... _ .,s 

'-. 

•CEQA document in reviews 

•CEQA document to be released 

Consl 
Budget: 

$23,228,000 

BidAmount: $17,088,000 

t,,mtract: 

*Payment to 
Date: 

Const. 
Budget: 

Bid Amount: 

$445,518 

$17,533,518 

$17,418,597 

in late March or early April 2 CO's to date: 

$20,200,000 

$0 

$0 

$0 

• LAFD Moved In May 26, 2015 

Const. 
Contract: 

*Payment to 
Date: 

Const. 
Budget: 

$0 

$18,000,000 

Bid Amount: $8,875,000 
~.f 1~....,out F .1rd ReP._ort i11 -1 
r . • \ ts.';~ , dare: $53,000 

'>rar .)i:- in9 'Jtt, -•,tat1: 
e, :-· ., Oc'._ .,er 1,, " t-umract: 

$8,728,000 

, ....................... ., ........... • 

Acquire Desi 
O 

• Bid & , 
. Site . g Award 
--- ··--·--- . -~-. ---.... -, ... --- · --- . 

Contractor: Sinanian 
Development, Inc. 

Comments: New facility - Rendering 
*Payment to 
Date: 

Acquire D sl ' Bid & 
:·······•·····:··········,·········· ·■ 

$8,728,000 : Site , e gn Award ' 

*Payment to Date excludes any retention. 
Payment includes demolition performed by separate 
contract .. 

Los Angeles Fire Facilities, Bureau of Engineering 
Fire Bond Program 

. . 
,••-· · · ··· ···· ··· ·····-·--· ·-···--·-· 
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5.0 PROJECT ST A TUS 

No Report Submitted 

Los Angeles Fire Facilities, Bureau of Engineering 
Fire Bond Program 
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