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HOLLISTER AIR ATTACK BASE RELOCATION PROJECT 

MITIGATION MONITORING AND REPORTING PLAN  

The following mitigation monitoring and reporting program (MMRP) summary table 
includes the mitigation measures identified in the Hollister Air Attack Base Relocation 
Project Draft Initial Study/ Mitigated Negative Declaration (IS/MND). For each mitigation 
measure, this table identifies monitoring and reporting actions that shall be carried out, 
the party responsible for implementing these actions, and the monitoring schedule. This 
table also includes a column where responsible parties can check off monitoring and 
reporting actions as they are completed. It is the responsibility of the contractor to 
ensure that actions required for all the mitigation measures listed herein are included in 
the project plans and specifications. It is the responsibility of the California Department 
of Forestry and Fire Protection (CAL FIRE) to review and confirm that all the mitigation 
measure actions described herein are in the project plans and specifications. 

 



County of San Mateo Mitigation Monitoring and Reporting Plan 
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Aesthetics 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

AES-1: Design Buildings to Prevent Light 
Pollution and Glare 

CAL FIRE shall require that all outdoor lighting be 
designed to prevent nighttime light pollution by 
being fully shielded and directed downward and 
shall require that outdoor lighting be consistent 
with the requirements of the City of Hollister 
Code of Ordinances Chapter 17.16.090. Further, 
CAL FIRE shall require that lighting and glare 
comply with the requirements of the City of 
Hollister Code of Ordinances Chapter 17.12.040. 

1. Comply with City 
of Hollister Code 
of Ordinances 
Chapter 
17.16.090 and 
Chapter 
17.12.040. 

2. Ensure compliance with 
City of Hollister Code of 
Ordinances Chapter 
17.16.090 and Chapter 
17.12.040. 

3. During project 
design and 
implementation.  

 

Agriculture and Forestry Resources 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility Monitoring Schedule 

Completion 
Date and 

Initials 

None required.   N/A N/A N/A N/A 



CAL FIRE Mitigation Monitoring and Reporting Plan 
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Air Quality 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

AQ-1: Prepare and Implement a Valley Fever 
Management Plan in Consultation with CDPH 
and Monterey County Department of Public 
Health 

CAL FIRE or its contractor(s) shall prepare and 
implement a Valley Fever Management Plan 
(VFMP). The VFMP will be developed in 
consultation with CDPH and the Monterey 
County Department of Public Health prior to the 
start of construction. The VFMP shall include, but 
not be limited to, the following elements as 
currently suggested by CDPH: 

Adopt site plans and work practices that reduce 
workers’ exposure, and which would also help 
minimize primary and secondary exposure to the 
community through direct dispersal of spores or 
secondary dispersal from contaminated workers 
or equipment bringing spores to the community. 
The site plans and work practices may include the 
following: 

• Minimize the area of soil disturbed.  
• Use water, appropriate soil stabilizers, 

and/or re-vegetation to reduce airborne 
dust.  

• Stabilize all spoils piles by tarping or 
other methods.  

1. Adopt the VFMP 
and all 
associated 
elements. 

1. Prepare and implement 
a VFMP in consultation 
with CDPH and 
Monterey County 
Department of Public 
Health. 

2. Implement the VFMP 
and all associated 
elements including, but 
not limited to 
minimizing the area of 
soil disturbed, 
employing methods to 
reduce airborne dust, 
suspending work during 
heavy winds, cleaning 
tools, equipment, and 
vehicles before 
transporting offsite, and 
training workers and 
supervisors about the 
risk of Valley Fever. 

1. Prior to the 
start of 
construction 
activities. 

2. During 
construction 
activities. 

 



CAL FIRE Mitigation Monitoring and Reporting Plan 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

• Suspend work during heavy winds (i.e. 
winds greater than 25 miles per hour). 
The contractor/foreman would be 
responsible for suspending work during 
high winds, and it will be treated the 
same as a rainy-day delay.  

• Take measures to reduce transporting 
spores offsite, such as: 

  Clean tools, equipment, 
and vehicles before 
transporting offsite.  

 If workers’ clothing is 
likely to be heavily 
contaminated with dust, 
provide coveralls and 
change rooms, and 
showers where possible.  

• Train workers and supervisors about the 
risk of Valley Fever, the work activities 
that may increase the risk, and the 
measures used onsite to reduce 
exposure. Also train on how to recognize 
Valley Fever symptoms. This helps to 
ensure proper diagnosis and treatment as 
well as tracking potential outbreaks that 
may affect the community.  

• Encourage workers to report Valley Fever 
symptoms promptly to a supervisor. Not 
associating these symptoms with 
workplace exposures can lead to a delay 

2. Implement the 
VFMP and all 
associated 
elements 
including, but 
not limited to 
minimizing the 
area of soil 
disturbed, 
employing 
methods to 
reduce airborne 
dust, 
suspending 
work during 
heavy winds, 
cleaning tools, 
equipment, and 
vehicles before 
transporting 
offsite, and 
training workers 
and supervisors 
about the risk of 
Valley Fever. 



CAL FIRE Mitigation Monitoring and Reporting Plan 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

in appropriate diagnosis and treatment. 
This helps to ensure proper diagnosis and 
treatment as well as tracking potential 
outbreaks that may affect the 
community. 

Biological Resources  

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

BIO-1: Conduct Worker Environmental Training 

Prior to the start of construction activities, all 
personal working on the site shall receive an 
environmental training by a qualified biologist. 
The training will include information on the 
special-status species that may occur in the work 
area, including identification, legal status, and 
project-required protective measures. 

1. N/A 

2. Ensure an 
environmental 
training is given 
to all personnel.   

 

1. Retain a qualified 
biologist prior to the 
start of Project activities. 

2. Ensure environmental 
training is given to all 
personnel.   

 

1. Prior to the 
start of and 
during project 
activities.  

2. Prior to the 
start of and 
during project 
activities 
(should new 
personnel 
come onsite). 

 

BIO-2: Minimize and Delineate Work Limits 

Temporary impact areas shall be kept to the 
minimum size necessary and, to the extent 
feasible, staging and laydown areas shall utilize 
existing paved areas. Prior to commencing 

1. N/A 

2. Comply with 
biologist 
delineated work 
limits.  

1. Retain a qualified 
biologist prior to the 
start of construction 
activities. 

1. Prior to the 
start of 
construction 
activities. 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

construction activities, a qualified biologist will 
clearly delineate the work limits in the field with 
highly visible flagging or fencing.  

2. Ensure compliance with 
biologist delineated 
work limits. 

2. During 
construction 
activities. 

BIO-3: Conduct Pre-activity Survey for Crotch’s 
Bumble Bee 

If ground-disturbing or vegetation-disturbing 
project activities are conducted during the flight 
season/active period for Crotch’s bumble bee 
(February through October), a pre-construction 
survey shall be conducted by a qualified biologist 
to search for active nest sites. Surveys shall be 
conducted within 14 days prior to ground- or 
vegetation-disturbing activities and shall be 
consistent with nesting survey recommendation 
in the CDFW Survey Considerations for California 
Endangered Species Act (CESA) Candidate Bumble 
Bee Species (2023). If an active nest is detected, 
an appropriate no-disturbance buffer zone shall 
be established and site-specific measures to 
avoid take should be developed by a qualified 
biologist. If take of Crotch’s bumble bee or its 
nest cannot be avoided, additional consultation 
with CDFW will be required to obtain a project-
specific take permit. 

 

1. N/A 

2. Communicate 
whether 
ground-
disturbing or 
vegetation-
disturbing 
project activities 
will occur 
February to 
October. 

3. N/A 

4. Do not resume 
work until 
clearance is 
given. 

5. Comply with 
biologist 
delineated work 
limits. 

1. Retain a qualified 
biologist prior to the 
start of project 
activities. 

2. Determine if ground-
disturbing or vegetation-
disturbing project 
activities will occur 
February to October.  

3. Schedule the pre-
construction survey 14 
days prior to ground- or 
vegetation-disturbing 
Project activities. 

4. Provide contractor 
clearance on when work 
may resume. 

5. Ensure compliance with 
biologist delineated 
work limits or determine 
if additional 
consultation with CDFW 
will be required to 
obtain a project-specific 
take permit. 

1. Prior to the 
start of 
project 
activities. 

2. February to 
October 

3. 14 days prior 
to ground- or 
vegetation-
disturbing 
project 
activities. 

4. After 
completion of 
the pre-
activity 
survey.  

5. During project 
activities.   
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

BIO 4: Conduct Biological Monitoring During 
Winter Rain Events 

If present, special-status amphibians are most 
likely to be encountered during winter rain 
events when they may be migrating to breeding 
sites. Therefore, construction activities should be 
avoided during and within 24 hours after winter 
rain events (defined as 0.25 inch of rain or 
greater as reported by the National Oceanic and 
Atmospheric Administration). If construction 
activities are scheduled to occur during or within 
24 hours after a rain event, the activities shall be 
monitored by a qualified biologist. The biologist 
shall inspect the work areas for special-status 
amphibians throughout the workday. If any 
western spadefoot individuals are found, a 
qualified biologist with appropriate CDFW 
authorization may relocate the animal to a 
suitable burrow outside of the project impact 
area footprint. If any California tiger salamanders 
are found, a minimum 200-foot no-disturbance 
buffer shall be established around the animal. 
The qualified biologist shall have authority to 
implement additional prudent measures as 
necessary to protect the animal. The USFWS shall 
be contacted within 24 hours of any detection of 
California tiger salamander on site to determine 
appropriate steps. 

1. N/A 

2. Avoid 
construction 
activities during 
and within 24 
hours after 
winter rain 
events. 

3. Do not conduct 
construction 
activities during 
winter rain 
events unless a 
biological 
monitor is 
onsite.  

4. Comply with no-
disturbance 
buffers or any 
additional 
measures set by 
the biologist to 
protect the 
animal.  

5. N/A 

1. Retain qualified biologist 
to monitor during 
winter rain events.  

2. N/A 

3. Schedule a biological 
monitor if construction 
activities must occur 
during winter rain 
events. 

4. Ensure compliance with 
biologist no-disturbance 
buffers or any additional 
measures.  

5. Contact USFWS within 
24 hours of any 
detection of California 
tiger salamander on site 
to determine next steps. 

1. Prior to the 
start of 
construction 
activities. 

2. During 
construction 
activities. 

3. During 
construction 
activities in 
winter rain 
events.  

4. During 
construction 
activities in 
winter rain 
events.  

5. Within 24 
hours of 
California 
tiger 
salamander 
detection.  

 



CAL FIRE Mitigation Monitoring and Reporting Plan 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

BIO 5: Conduct Ground-disturbance Monitoring 

A qualified biologist familiar with California tiger 
salamander and western spadefoot shall be 
present to monitor for special-status amphibians 
that may be unearthed during initial ground-
disturbance (i.e., clearing, grubbing, grading) 
activities. The biologist shall have authority to 
stop work if either species is found during initial 
ground disturbance. If any western spadefoot 
individuals are found, the qualified biologist with 
appropriate CDFW authorization may relocate 
the animal to a suitable burrow outside of the 
project impact area footprint. If any California 
tiger salamanders are found, a minimum 200-foot 
no-disturbance buffer shall be established around 
the animal and further initial-ground disturbance 
activities in annual grassland habitat shall cease 
until the USFWS has been contacted to 
determine appropriate steps. The USFWS shall be 
contacted within 24 hours of any detection of 
California tiger salamander on site. 

1. N/A 

2. Comply with 
biologist stop 
work authority 
and no-
disturbance 
buffers. 

3. Do not resume 
work until 
clearance given. 

4. N/A  

1. Retain a qualified 
biologist prior to the 
start of ground-
disturbance activities.  

2. Ensure compliance with 
biologist stop work 
authority and no-
disturbance buffers.  

3. Provide contractor 
clearance on when work 
may resume. 

4. Contact USFWS within 
24 hours of any 
detection of California 
tiger salamander on site 
to determine next steps. 

1. Prior to the 
start of 
ground-
disturbance 
activities. 

2. During 
ground-
disturbance 
activities. 

3. If stop work 
authority 
invoked by 
the biologist.  

4. Within 24 
hours of 
California 
tiger 
salamander 
detection. 

 

BIO 6: Conduct Pre-construction Survey(s) for 
Burrowing Owls 

Prior to initiating ground-disturbing activities, 
surveys for burrowing owls shall be conducted in 
accordance with protocols established in the Staff 
Report on Burrowing Owl Mitigation (CDFG 2012 
or current version). If ground-disturbing activities 
are delayed or suspended for more than 30 days 

1. N/A 

2. N/A 

3. Comply with 
burrow 
avoidance and 
no-disturbance 
buffers.  

1. Retain a qualified 
biologist prior to the 
start of ground-
disturbing activities.  

2. Schedule surveys prior 
to the start of ground-
disturbing activities or if 
ground-disturbing 

1. Prior to the 
start of 
ground-
disturbing 
activities. 

2. Prior to the 
start of 
ground-
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

after the pre-construction survey, the site shall 
be resurveyed. If burrowing owls are detected, 
disturbance to burrows shall be avoided during 
the nesting season (February 1 through August 
31). Buffers shall be established around occupied 
burrows in accordance with guidance provided in 
the Staff Report on Burrowing Owl Mitigation, 
and at the discretion of a qualified wildlife 
biologist. Buffers around occupied burrows shall 
be a minimum of 656 feet (200 meters) during 
the breeding season, and 160 feet (100 meters) 
during the non-breeding season. Buffer distances 
shall be subject to approval of the CDFW. 

If occupied burrows cannot be avoided, passive 
owl relocation techniques may be implemented 
outside of the nesting season. Owls would be 
excluded from burrows within 160 feet of 
construction by installing one-way doors in 
burrow entrances. The work area shall be 
monitored daily for 1 week to confirm owl 
departure from burrows prior to any ground-
disturbing activities. Where possible, burrows 
shall be excavated using hand tools and refilled to 
prevent reoccupation. Sections of flexible plastic 
pipe shall be inserted into the tunnels during 
excavation to maintain an escape route for any 
animals inside the burrow. 

If occupied burrows are relocated, the project 
proponent shall enhance or create burrows in 
adjacent habitat at a 1:1 ratio (burrows destroyed 

4. Communicate 
where burrow 
avoidance is not 
possible. 

5. Do not resume 
work until 
clearance is 
given. 

6. Do not initiate 
ground-
disturbing 
activities until 
clearance is 
given.  

activities are delayed or 
suspended for more 
than 30 days post pre-
construction survey.  

3. Ensure compliance with 
burrow avoidance and 
no-disturbance buffers.  

4. If burrow avoidance is 
not possible, schedule 
relocation efforts 
including enhancing or 
creating burrows in 
adjacent habitat at a 1:1 
ration one week prior to 
implementation of 
passive relocation 
efforts. 

5. Develop and implement 
a monitoring and 
management plan and 
submit the plan to 
CDFW for approval.  

6. Provide contractor 
clearance on when 
ground-disturbing 
activities may begin. 

disturbing 
activities. 

3. During 
ground-
disturbing 
activities. 

4. If burrow 
avoidance is 
not possible 
during 
ground-
disturbing 
activities. 

5. If burrow 
avoidance is 
not possible 
during 
ground-
disturbing 
activities. 

6. Following the 
pre-
construction 
survey and 
potential 
relocation 
techniques.  
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

to burrows enhanced or created) one week prior 
to implementation of passive relocation 
techniques. If burrowing owl habitat 
enhancement or creation takes place, the project 
proponent shall develop and implement a 
monitoring and management plan to assess the 
effectiveness of the mitigation. The plan shall be 
subject to approval of the CDFW. 

BIO-7: Conduct Pre-activity Survey for American 
Badger 

Within 7 days prior to the start of project 
activities, including staging, a pre-activity survey 
for American badger shall be conducted by a 
qualified biologist. The survey shall include the 
work area plus a 50-foot buffer surrounding the 
work area. If an active American badger den is 
found, a no-disturbance buffer shall be placed by 
the qualified biologist. The buffer for an active 
American badger den during the breeding season 
(March through August) shall be a minimum of 50 
feet based on the discretion of a qualified 
biologist. The buffer for an active American 
badger den during the non-breeding season shall 
be determined by the qualified biologist but may 
be less than 50 feet. 

1. N/A 

2. N/A 

3. Do not begin 
project activities 
until clearance 
is given. 

4. Comply with no-
disturbance 
buffers. 

 

1. Retain a qualified 
biologist prior to the 
start of project 
activities. 

2. Schedule a pre-activity 
survey within 7 days 
prior to the start of 
project activities.  

3. Provide contractor 
clearance on when 
project activities may 
begin. 

4. Ensure compliance with 
no-disturbance buffers.  

 

1. Prior to the 
start of 
project 
activities. 

2. Within 7 days 
of the start of 
project 
activities.  

3. Prior to the 
start of 
project 
activities. 

4. During project 
activities.  

 

BIO-8. Conduct Pre-construction Surveys for 
Nesting Birds 

1. N/A 

2. N/A 

1. Retain a qualified 
biologist prior to the 

1. Prior to the 
start of 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

To avoid and minimize potential impacts to bird 
species protected by the MBTA and F&G Code, 
construction activities should be scheduled, to 
the extent feasible, to avoid the nesting bird 
season. The typical nesting season extends from 
February 1 through August 31. If project activities 
are scheduled to take place during the nesting 
season, the following measures shall be 
implemented: 

• A qualified biologist shall conduct pre-
construction surveys for nesting birds. 
These surveys shall be conducted no 
more than 7 days prior to the initiation of 
ground-disturbing or vegetation-
disturbing activities. During these 
surveys, the biologist shall inspect all 
potential nesting habitats (e.g., shrubs, 
annual grasslands, and structures) in and 
immediately adjacent to the construction 
areas for nests. 

3. Do not begin 
project activities 
until clearance 
is given. 

4. Comply with no-
disturbance 
buffers. 

start of project 
activities. 

2. If project activities occur 
February 1 through 
August 31, schedule a 
pre-activity survey 
within 7 days prior to 
the start of project 
activities.  

3. Provide contractor 
clearance on when 
project activities may 
begin. 

4. Ensure compliance with 
no-disturbance buffers.  

project 
activities. 

2. February 1 
through 
August 31, 
within 7 days 
of the start of 
project 
activities.  

3. Prior to the 
start of 
project 
activities. 

4. During project 
activities.  
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

• If an active nest is found sufficiently close 
to work areas to be disturbed by project 
activities, a non-disturbance buffer zone 
shall be established around the nest. The 
size and location of the non-disturbance 
buffer shall be at the biologist's discretion 
based on the species, sensitivity to 
disturbance, and nest placement. Buffer 
zones shall remain in place until the birds 
have fledged or the nest is no longer 
active, as determined by a qualified 
biologist. Active bird nests cannot be 
relocated, disturbed, or destroyed under 
MBTA and F&G Code regulations. 

• If construction activities are halted or 
paused for more than 7 days, the pre-
activity survey shall be repeated to check 
for new nests that may have become 
established. 
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Cultural Resources 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

CR-1: Immediately Halt Construction If Cultural 
Resources Are Discovered, Evaluate All 
Identified Cultural Resources for Eligibility for 
Inclusion in the NRHP/CRHR, and Implement 
Appropriate Mitigation Measures for Eligible 
Resources. 

CAL FIRE will include this measure in construction 
plans and specifications. If any cultural resources, 
such as structural features, unusual amounts of 
bone or shell, flaked or ground stone artifacts, 
historic-era artifacts, human remains, or 
architectural remains, are encountered during 
any project construction activities, work shall be 
suspended immediately at the location of the find 
and within a radius of at least 50 feet and CAL 
FIRE will be contacted. 

1. N/A 

2. Suspend work 
immediately if 
cultural resource 
discovered at 
discovery 
location and 
minimum radius 
of 50 feet and 
contact CAL FIRE 
immediately.  

3. N/A 

4. Do not resume 
work at the 
cultural resource 
discovery until 
clearance is 
given. 

 

1. Include measure in 
construction plans and 
specifications.  

2. Coordinate evaluations 
of discovered cultural 
resources to determine 
their eligibility for 
inclusion in the NRHR or 
CRHR, and work with 
qualified professionals 
to conduct resource 
evaluations, if needed. 

3. Oversee the 
development and 
implementation of 
necessary mitigation 
measures for eligible 
resources before 
construction can resume 
and engage in 
consultation with 
responsible agencies and 
tribes, if applicable. 

4. Provide contractor 
clearance when work 
can resume at the 

1. Prior to the 
start of project 
activities.  

2. Following any 
cultural 
resource 
discovery. 

3. Following any 
cultural 
resource 
discovery. 

4. Following any 
cultural 
resource 
discovery. 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

All cultural resources accidentally uncovered 
during construction within the project site and 
restoration area will be evaluated for eligibility 
for inclusion in the NRHP/CRHR. Resource 
evaluations will be conducted by individuals who 
meet the U.S. Secretary of the Interior’s 
professional standards in archaeology, history, or 
architectural history, as appropriate. If any of the 
resources meet the eligibility criteria identified in 
Pub. Res. Code Section 5024.1 or Pub. Res. Code 
Section 21083.2(g), mitigation measures will be 
developed and implemented in accordance with 
CEQA Guidelines Section 15126.4(b) before 
construction resumes. 

For resources eligible for listing in the 
NRHP/CRHR that would be rendered ineligible by 
the effects of project construction, additional 
mitigation measures will be implemented. 
Mitigation measures for archaeological resources 
may include (but are not limited to) avoidance; 
incorporation of sites within parks, greenspace, or 
other open space; capping the site; deeding the 
site into a permanent conservation easement; or 
data recovery excavation. Mitigation measures 
for archaeological resources will be developed in 
consultation with responsible agencies and, as 
appropriate, interested parties such as Native 
American tribes. Native American consultation is 
required if an archaeological site is determined to 
be a tribal cultural resource. Implementation of 

cultural resource 
discovery location. 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

the approved mitigation will be required before 
resuming any construction activities with 
potential to affect identified eligible resources at 
the site. 

CR-2: Immediately Halt Construction if Human 
Remains Are Discovered and Implement 
Applicable Provisions of the California Health 
and Safety Code. 

1. N/A 

2. Stop ground 
disturbing work 
within minimum 
radius of 100 
feet of human 
remains 
discovery, if 
needed, and 
contact CAL 
FIRE. 

3. N/A 

4. Comply with all 
requirements to 
pause 
construction 
until authorized 
to continue. 

1. Include this measure in 
construction plans and 
specifications.  

2. Require excavation to 
halt within a minimum 
100-foot radius of any 
discoveries and contact 
the County coroner 
within 48 hours, if 
needed. 

3. Work with the MLD to 
ensure that the remains 
are removed to a 
protected location and 
treated with dignity and 
respect. 

4. Provide contractor 
clearance on when work 
may continue. 

1. Prior to the 
start of project 
activities.  

2. Following any 
human 
remains 
discovery. 

3. Following any 
human 
remains 
discovery. 

4. Following any 
human 
remains 
discovery. 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

CAL FIRE will include this measure in construction 
plans and specifications. If human remains are 
accidentally discovered during project 
construction activities, the requirements of 
California Health and Human Safety Code Section 
7050.5 will be followed. Potentially damaging 
excavation will halt in the vicinity of the remains, 
with a minimum radius of 100 feet, and the 
county coroner will be notified. The coroner is 
required to examine all discoveries of human 
remains within 48 hours of receiving notice of a 
discovery on private or state lands (California 
Health and Safety Code Section 7050.5[b]). If the 
coroner determines that the remains are those of 
a Native American, they must contact the NAHC 
by phone within 24 hours of making that 
determination (California Health and Safety Code 
Section 7050[c]). Pursuant to the provisions of 
Pub. Res. Code Section 5097.98, the NAHC will 
identify a most likely descendent (MLD). The MLD 
designated by the NAHC will have at least 48 
hours to inspect the site, once access is granted, 
and propose treatment and disposition of the 
remains and any associated grave goods. CAL FIRE 
will work with the MLD to ensure that the 
remains are removed to a protected location and 
treated with dignity and respect. 
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Energy 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

None required. N/A N/A N/A N/A 

Geology, Soils, and Seismicity 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

GEO-1: Paleontological Resources Training and 
Halt Construction if Paleontological Resources 
Are Discovered, Evaluate Discoveries for 
Uniqueness, and Implement Appropriate 
Mitigation Measures for Unique Resources. 

The State of California (DGS) and its contractors 
shall implement the following procedures if 
paleontological resources are discovered during 
construction activities: 

• Prior to ground disturbance, the 
construction crew must be trained on 
what is a unique paleontological 
resource. 

• Stop work immediately within 50 feet of 
a unique paleontological resource. 

• Contact DGS immediately. 

1. Attend training 
on unique 
paleontological 
resource prior to 
starting ground-
disturbing 
activities. 

2. Stop work on 
discovery of 
unique 
paleontological 
resource.   

3. Contact DGS 
immediately 
upon discovery 
of unique 
paleontological 
resource. 

1. Ensure that all 
construction crews 
receive training before 
ground disturbance on 
identifying unique 
paleontological 
resources.  

2. Ensure compliance with 
stopping work within a 
50-foot radius if 
discovery of unique 
paleontological resource 
occurs.  

3. Ensure DGS is contacted 
immediately upon 
discovery of unique 
paleontological 
resource. 

1. Prior to the 
start of 
ground-
disturbing 
activities. 

2. Following any 
unique 
paleontologic
al resource 
discovery.  

3. Following any 
unique 
paleontologic
al resource 
discovery. 

4. Following any 
unique 
paleontologic
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

• Protect the site from further impacts, 
including looting, erosion, or other 
human or natural damage. 

• A paleontological resources principal 
investigator who meets the standards set 
forth by the SVP will be retained to 
evaluate the discovery and make a 
recommendation to DGS as to whether 
or not it is a unique paleontological 
resource. 

• If the resource is not a unique 
paleontological resource, then it will be 
documented appropriately, and no 
further measures will be required. 

• If the resource is a unique 
paleontological resource, the principal 
investigator, in consultation with DGS, 
will recommend resource-specific 
measures to protect and document the 
paleontological resource, such as photo 
documentation and avoidance or 
collection. 

4. Protect the site 
of discovery.  

5. N/A 

6. If the resource is 
a unique 
paleontological 
resource, 
comply with 
resource-specific 
measures. 

7. Do not resume 
work until 
clearance is 
given. 

4. Ensure protection of the 
site of discovery.  

5. Retain a paleontological 
resources principal 
investigator. 

6. If the resource is a 
unique paleontological 
resource, ensure 
compliance with 
resource-specific 
measures.  

7. Provide contractor 
clearance on when work 
may resume.  

al resource 
discovery. 

5. Following any 
unique 
paleontologic
al resource 
discovery. 

6. Following any 
unique 
paleontologic
al resource 
discovery. 

7. Following any 
unique 
paleontologic
al resource 
discovery. 
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Greenhouse Gas Emissions  

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

None required. N/A N/A N/A N/A 

Hazards and Hazardous Materials 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

HAZ-1: Hazardous Materials Spill Prevention and 
Containment 

The following measures shall be implemented 
prior to and during construction and shall be 
incorporated into project plans and 
specifications: 

• BMPs for spill prevention shall be 
incorporated into project plans and 
specifications and shall contain measures 
for secondary containment and safe 
handling procedures. 

• Project plans and specifications shall 
identify construction staging areas and 
designated areas where equipment 
refueling, lubrication, and maintenance 
may occur. Areas designated for 
refueling, lubrication, and maintenance 

1. Implement 
BMPs, use 
approved 
refueling and 
maintenance 
areas, halt work 
and notify CAL 
FIRE if a spill 
occurs and 
handles 
hazardous 
substances 
according to 
Title 22 
regulations. 

 

1. Ensure spill prevention 
BMPS are included in 
plans, approves 
designated equipment 
refueling and 
maintenance areas, and 
enforces compliance 
with hazardous 
substance regulations 
(Title 22, California Code 
of Regulations). 

1. Prior to the 
start of and 
during project 
activities. 
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Hydrology and Water Quality 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

See “Hazards and Hazardous Materials” above.     

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

of equipment shall be approved by the 
State. 

• In the event of any spill or release of any 
chemical or wastewater during 
construction, the contractor shall 
immediately notify the State. 

• Hazardous substances shall be handled in 
accordance with Title 22 of the California 
Code of Regulations, which prescribes 
measures to appropriately manage 
hazardous substances, including 
requirements for storage, spill prevention 
and response and reporting procedures. 

See “Air Quality” above. 

AQ-1: Prepare and Implement a Valley Fever 
Management Plan in Consultation with CDPH 
and Monterey County Department of Public 
Health 

 

    



CAL FIRE Mitigation Monitoring and Reporting Plan 

 

 Hollister Air Attack Base Relocation Project May 2025 | Page 21 
 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

HAZ-1: Hazardous Materials Spill Prevention and 
Containment 

 

Land Use and Planning 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

None required. N/A N/A N/A N/A 

Mineral Resources 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

None required. N/A N/A N/A N/A 

Noise 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

NOI-1: Operational Noise Evaluation 1. Conduct a 
detailed noise 

1. Ensure a detailed noise 
analysis is conducted as 

1. After 
completion 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

The Proposed Project or its designated 
contractors will ensure by doing a detailed noise 
analysis that the final design and location of 
offices and that the noise level at any worker or 
dormitory indoor buildings results in a noise level 
of 45 dBA or less. 

analysis as 
specified in the 
measure. 

specified in the 
measure. 

of project 
activities.   

Population and Housing  

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

None required. N/A N/A N/A N/A 

Public Services  

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

None required. N/A N/A N/A N/A 

Recreation 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

None required.  N/A N/A N/A N/A 

Transportation 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

TR-1. Prepare and Implement a Construction 
Traffic Management Plan 

A construction traffic management plan shall be 
prepared and implemented to manage traffic 
flow during construction, reduce potential 
interference with local emergency response 
plans, reduce potential traffic safety hazards, and 
ensure adequate access for emergency 
responders. The plan shall include, but not be 
limited to, the following measures: 

• Identify construction truck haul routes 
and timing to limit conflicts between 
truck and automobile traffic on nearby 
roads. The identified routes will be 
designed to minimize impacts on 
vehicular and pedestrian traffic, 
circulation, and safety. 

• Provide signage indicating the access 
route. 

1. N/A 

2. Implement the 
construction 
traffic 
management 
plan and all 
associated 
measures. 

1. Prepare a construction 
traffic management 
plan. 

2. Ensure contractor 
compliance with the 
construction traffic 
management plan. 

1. Prior to the 
start of 
project 
activities. 

2. During 
project 
activities. 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

• Coordinate construction activities to 
ensure that one travel lane remain open 
at all times, unless flaggers or temporary 
traffic controls are in place, to provide 
emergency access. 

• Evaluate the need to provide flaggers or 
temporary traffic control to assist trucks 
in accessing the roadway with minimal 
disruption of traffic. 

• Document road pavement conditions 
before and after project construction. 
Make provisions to monitor the condition 
of roads used for haul routes so that any 
damage or debris attributable to haul 
trucks can be identified and corrected. 
Roads damaged by construction vehicles 
shall be repaired to their preconstruction 
condition. 

Tribal Cultural Resources 

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

See “Cultural Resources” above.     
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

CR-1: Immediately Halt Construction If Cultural 
Resources Are Discovered, Evaluate All 
Identified Cultural Resources for Eligibility for 
Inclusion in the NRHP/CRHR, and Implement 
Appropriate Mitigation Measures for Eligible 
Resources. 

See “Cultural Resources” above. 

CR-2: Immediately Halt Construction if Human 
Remains Are Discovered and Implement 
Applicable Provisions of the California Health 
and Safety Code. 

 

Utilities and Service Systems  

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

None required. N/A N/A  N/A N/A 

Wildfire 
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

WF-1: Implement Fire Suppression Measures 
during Construction 

CAL FIRE shall require the following measures to 
be implemented during construction activities at 
the project site: 

• All earthmoving and portable equipment 
with internal combustion engines will be 
equipped with spark arrestors. 

• During the high fire danger period (April 1 
through December 1), work crews will: 

o Have appropriate fire suppression 
equipment available at the work site. 

o Keep flammable materials, including 
flammable vegetation slash, at least 
10 feet away from any equipment 
that could produce a spark, fire, or 
flame. 

o Not use portable tools powered by 
gasoline-fueled internal combustion 
engines within 25 feet of any 
flammable materials unless a round-
point shovel or fire extinguisher is 
within immediate reach of the work 
crew (no more than 25 feet away 
from the work area). 

1. Comply with fire 
suppression 
measures, 
including having 
fire suppression 
equipment on-
site, maintaining 
safe distances 
between 
flammable 
materials and 
equipment, and 
keeping shovels 
or fire 
extinguishers 
within reach 
when using 
gasoline-
powered tools 
near flammable 
materials during 
high fire danger 
periods (April 1 
– December 1). 

1. Ensure contractor 
implements all fire 
suppression measures, 
including requiring all 
earthmoving and 
portable equipment 
with internal 
combustion engines to 
have spark arrestors and 
enforcing fire prevention 
measures during high 
fire danger periods 
(April 1–December 1). 

1. During project 
activities. 

 

See “Transportation” above.     
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Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility 
Monitoring 

Schedule 

Completion 
Date and 

Initials 

TR-1. Prepare and Implement a Construction 
Traffic Management Plan 

 

 

 

Cumulative Impacts  

Mitigation Measures 
Contractor 

Responsibility CAL FIRE Responsibility Monitoring Schedule 

Completion 
Date and 

Initials 

None required.  N/A N/A N/A N/A 
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